

Flood Alleviation Programme

Flood Alleviation Schemes mitigating flood risk associated with the surface water network of streams, rivers and culverts

Status Report - May 2022

Project Name	Description	May 2022 Status
Deansgrange ECFRAM Flood Storage Scheme	Flood Risk Management works on the Deansgrange Stream.	The Deansgrange Study is at the stage where flood alleviation options are being finalised. A cost benefit assessment is also being carried out on the identified options. A second public engagement event is planned in Q3 2022 when the options assessment is completed.
Carrickmines/Shanganagh Flood Storage Scheme	Flood Risk Management works on the Carrickmines/Shanganagh/Loughlinstown Rivers.	Consultants have been appointed for the flood risk management works. Surveying contracts have been completed including topographical surveys and flow/rainfall surveys. Initial modelling work is completed and very early options are being considered. A site investigation contract is due to commence in June 2022 and a Newsletter will be issued at that time