
How we delivered our homes 
 

 
 

 

Type of 
Delivery 

 
2023 

Total 

 
2024 

Q1 
at 

15/04/24 

 
2024 

Q2 
at 

07/06/24 

 
2024 

Q3 
 

 
2024 

Q4 

 
2024 

Total 
 

2024 Target 
 

DLR Build 77 0 4   4 

372 
DLR Part V 190 0 8   8 

AHB Build 197 0 38   38 

AHB Part V 205 0 0   0 

DLR Acquisition 

(including 
Tenant-in-situ) 

9 7 5   12  

AHB 

Acquisition 
(CAS and CALF) 

4 1 2   3 

DLR Lease 
144 0 0   0 

101 
AHB Lease 0 0 0   0 

 
Total Build, 

Acquisitions and 
Leasing 

826 8 57   65 473 

 
 

Type of 

Delivery 

2023 
Total 

2024 
Q1 

2024 
Q2 

2024 
Q3 

2024 
Q4 

2024 
Total 

 

 

RAS 42 6 6   12  

HAP – Standard 154 29 24   53 

HAP - 
Homeless 

84 16 16   32 

 
Total RAS and 

HAP 

280 51 46   97  

TOTAL 

DELIVERY  
1106 59 103   

 
162 

 
473 


