

How we delivered our homes

Type of Delivery	2023 Total	2024 Q1 at 15/04/24	2024 Q2 at 07/06/24	2024 Q3 at 09/10/24	TOTAL at 31/12/24	2024 Target	
DLR Build	77	0	4	0	77	372	
DLR Part V	190	0	8	0	105		
AHB Build	197	0	34	0	62		
AHB Part V	205	0	0	1	105		
DLR Affordable Housing	0	0	0	0	51	51	
DLR Acquisition (including Tenant-in-situ)	9	7	5	18	49		
AHB Acquisition (CAS and CALF)	CAS	4	1	0	2		4
	CALF		0	6	0		8
DLR Lease	144	0	0	0	63	101	
AHB Lease	0	0	0	0	0		
Total Build, Acquisitions and Leasing	826	8	57	21	524	473	
Type of Delivery	2023 Total	2024 Q1	2024 Q2	2024 Q3	TOTAL at 31/12/24		
RAS	42	6	6	5	34		
HAP – Standard	154	29	24	41	123		
HAP - Homeless	84	16	16	29	96		
Total RAS and HAP	280	51	46	75	253		
TOTAL DELIVERY	1106	59	103	96	777	473	

*4 AHB CALF acquisitions were counted as AHB Build in Q2 but the bottom line figure remains the same