

Glenamuck District Roads Scheme – May 2025 Update




The Glenamuck District Road Scheme involves building a new 1.5km road (GDDR) running roughly parallel to the existing Glenamuck Road, and another new 1.8km road (GLDR) which runs roughly parallel to the existing Enniskerry Road. The project also upgrades part of the existing Glenamuck Road and introduce a bus gate at its junction with the GLDR. A map of the overall scheme is available at this link: <https://www.dlrcoco.ie/capital-programme/glenamuck-district-roads-scheme>.

Works Update - GDDR




The focus over the past few months since the January 2025 Newsletter has been on the GDDR between the De La Salle Palmerston Rugby Club and the Carrickmines Retail Park. Recent works on the GDDR have included concrete footpaths, bituminous cycle tracks, masonry walls, street lighting columns, traffic signals, noise barriers and over two hundred street trees. The GDDR is scheduled to open fully by the second week of June 2025.

Glenamuck Road



After the GDDR opens, the existing Glenamuck Road will be **closed to through vehicular traffic south of the Brambledown estate** in order to enable the upgrade of the existing Glenamuck Road from the Brambledown estate to the Golden Ball junction. Pedestrian access will remain in place.

The bus service will be maintained by the introduction of a temporary bus turning circle opposite Brambledown.



In July, one way traffic management will be introduced from the Golden Ball junction to the GLDR junction.

This will allow for the upgrade of Glenamuck Road between the Golden Ball junction and Brambledown and for the introduction of footpaths and cycle tracks either side of the new road.

This Traffic Management arrangement will be in place for the remainder of the year.

Ballycorus Road



Drainage and paving works on Ballycorus Road are scheduled to begin in July 2025 and will continue for a number of months. This will involve two way stop/go traffic management operating under traffic lights.

The more significant road works will take place in July and August 2025 during the schools closure, and offline works are likely to continue until Christmas 2025.

Barnaslingan Lane



Works on Barnaslingan Lane over the summer 2025 will involve short duration two way stop/go traffic management to facilitate installation of drainage and ducting along the GLDR.

Barnaslingan Lane will be connected into the GLDR in Q1 of 2026.

Construction of the overall Scheme is scheduled to be complete in Q1 2026.

Please direct any queries to Pat O'Sullivan (BAM Public Liaison Officer) on 086 8584861.